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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 049 Date: 08-Jun-2009 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 908
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Title: Resident Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Clear/Overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Jonathan Yeo still on Office Engineer training.
·Contractor’s controlling operation: To DP: AVAR Grouting WBF1 _To CW: Fab Hinge EE Rebar
· Attended the safety meeting. Jongkoo Jeon talked about summer safety and heat impact on human
health and body. During the summer heat, stay in the shade as much as possible, drink lots of fluid, for
heat rash, use soap water to clean and seek medical help when feeling sick. Ernie talked about open
manholes on the site. They need to be barricaded off and clearly marked. Inspectors should look carefully
where they are going.  Ernie also stated that last Thursday one of contractor’s manlifts malfunctioned and 
almost pined Greg Roth. He asked those who need to get on the lift ask MCM< operator to check the
machine before boarding. Following the safety meeting discussed jobsite SWPPP requirements and
activities. Dennis talked about the NOV we received from the Board last week and also said that MCM
needs to send in attachment K for collapsing the falsework in the Bay last Thursday. We were informed
that MCM did not submit a falsework removal plan as requested and continued crashing the rest of the
falsework into the Bay over the weekend. This is unacceptable. Also discussed work progress with the staff
for activities involving the District and Structures items. It is anticipated that the cellcrete be completed
today or tomorrow. The contractor is drilling holes in the pipe beam at high rates. 5-10 minutes per hole. At
substation, they are ready to pour the slab and for electrical, work on CCO 105 continues.
·Talked to Carolyn Duncan to get my Black Burry set up . Went to DO and returned my State phone top
her and reciob3ed the BB. Dung Le came to my office to synchronize the BB and the PC so I can access
my lotus notes from the BB.
·Reviewed and signed CCO 100, Bike Path railing, to go to MCM.
·Received an email from Dragomir stating that the meeting with the Water Board to discuss the NOV has
just been confirmed. They want us to meet at the Water Board's office at 2:30 PM tomorrow Tuesday,
June 9, 2009.
·Sent RMS Vehicle Update for Vehicles ID #0011444 and #7001889 to Wil Manner. Also removed Sybil
Kramer from the RMS.
·Received Source Inspection Report for Item 128 and 131 from Richard Suydam Associate Steel
Inspector
Office of Structure Materials Quality Assurance and Source Inspection Los Angeles Branch.

Page 1 of 1ddrRptbyBidItem


